

STATEMENT OF WORK

CarInspect Pro — Vehicle Inspection Mobile Application

DOCUMENT	Statement of Work (SOW)
VERSION / DATE	v1.0 — 8 July 2026
SERVICE PROVIDER	[Service Provider]
CLIENT	[Client Name]
PROJECT	CarInspect Pro — iOS & Android app with cloud backend

1. BACKGROUND & PURPOSE

The Client operates a vehicle inspection business. Inspections are currently recorded manually, making them slow to produce, hard to archive, and inconsistent to deliver to customers. The Client requires a mobile application that lets its mechanics perform a complete pre-purchase vehicle inspection on a phone and automatically deliver a professional PDF report to the vehicle owner by email, with every inspection permanently stored and searchable. This Statement of Work defines the scope, deliverables, milestones, acceptance criteria, responsibilities, and terms under which the Service Provider will design, build, and deliver this application.

2. SCOPE OF WORK

The Service Provider will deliver a cross-platform mobile application (iOS and Android) with a managed cloud backend, comprising:

2.1 Mobile application

- **Accounts** — Secure email/password login, account creation, and password reset for the Client's staff.
- **Shared workspace** — All staff accounts share one inspection database: any inspection recorded by one inspector is immediately findable by all others.
- **Vehicle search** — Look up any vehicle by registration plate, chassis number, or VIN (tolerant of spacing and letter case) and view its complete inspection history.
- **Guided inspection wizard** — Step-by-step flow capturing client details (name, email, phone, address), vehicle details (make, model, year, colour, identifiers, odometer, transmission, fuel, engine, drive type, seller, price), the checklist, photos, and sign-off.
- **220-point checklist** — The full 220-point pre-purchase checklist across 7 sections (Exterior; Wheels & Tyres; Engine Bay; Underbody; Brakes; Interior & Electrical; Test Drive & Performance), each item rated Pass / Fail / N/A / Repair-attention with optional notes, plus per-section "mark remaining as Pass" shortcuts.
- **Photos** — Up to 12 photos per inspection from camera or gallery, automatically compressed and uploaded.
- **Verdict & signature** — Overall star rating (1–5), recommendation (Recommended / Recommended with repairs / Not recommended), inspector notes, and an on-screen drawn signature.
- **Drafts & data safety** — Every inspection auto-saves continuously; an interrupted inspection can be resumed later from the home screen with nothing lost. Completed inspections are locked against modification.
- **PDF report & email** — A polished, branded PDF report of the full inspection is generated automatically on completion and emailed to the vehicle owner. Reports can be re-sent or shared (e.g. WhatsApp) at any time.
- **Design** — Modern, professional interface with the agreed green brand accent, light and dark mode, and large glove-friendly touch targets.

2.2 Backend & infrastructure

- Managed cloud backend (Supabase): database, authentication, and file storage for photos, signatures, and reports, secured so only authenticated staff can access data.
- Server-side report service that generates the PDF and sends the email, so reports are always consistent with stored data.
- The checklist is stored as data, so item wording can be adjusted later without an app update.

2.3 Distribution

- Production builds prepared and submitted to the Apple App Store and Google Play Store under the Client's developer accounts, including required store assets and data-safety forms.

3. DELIVERABLES

- iOS and Android applications submitted to their respective stores.
- Complete, documented source code in a private GitHub repository owned by / transferred to the Client.
- Configured cloud backend (database schema, security rules, storage, report service) on a Supabase project under the Client's account.
- The 220-point checklist loaded and verified against the Client's paper form.
- Setup and operations documentation (running the app, managing the backend, updating checklist wording, rotating credentials).

4. MILESTONES & INDICATIVE EFFORT

Work proceeds through the following milestones, each ending in a demonstrable result. Durations are indicative working-day estimates, not calendar commitments; the schedule is confirmed at project kick-off.

#	MILESTONE	CONTENTS	EFFORT
M1	Foundations	Project setup, backend schema & security, design system, login/enrolment	3–4 days
M2	Vehicles & search	Home screen, vehicle lookup by plate/chassis/VIN, vehicle history	2–3 days
M3	Inspection core	Client & vehicle steps, continuous draft auto-save and resume	3–4 days
M4	Checklist	Full 220-point checklist experience at production speed	3–4 days
M5	Photos & sign-off	Photo capture/upload, rating, recommendation, drawn signature, submission	3–4 days
M6	Report pipeline	PDF generation, storage, automatic email delivery, re-send	3–4 days
M7	Detail & polish	Read-only inspection view, sharing, settings, dark mode, quality pass	2–3 days
M8	Hardening & release	Testing, client UAT round, store assets, submission to both stores	3–5 days

Total indicative effort: approximately 4–5 working weeks for a single developer. Store review time is controlled by Apple/Google and excluded from these estimates.

5. ACCEPTANCE CRITERIA

The project is accepted when all of the following are demonstrated on a physical iPhone and Android device:

- A staff member can create an account, log in, and remain logged in across app restarts.
- A complete inspection (client, vehicle, all checklist items, photos, rating, recommendation, signature) can be performed end-to-end on both platforms.
- Force-closing the app mid-inspection loses no meaningful data; the draft resumes where it left off.
- Submitting an inspection produces a locked record, a correctly rendered PDF containing all details, and an email with the PDF delivered to the client address within 60 seconds.

- The vehicle is subsequently findable by plate, chassis, or VIN regardless of case/spacing, showing its full history; any past report can be re-sent and shared.
- Both store submissions have been made under the Client's accounts.

The Client has 10 business days after delivery of the UAT build to report acceptance issues; items in scope are corrected at no charge. Absent a written response within this window, the delivery is deemed accepted.

6. OUT OF SCOPE

The following are explicitly excluded from this SOW and available as separately quoted work:

- Offline mode / working without an internet connection (inspections require connectivity).
- A customer-facing portal or app for vehicle owners (owners interact only via the emailed PDF).
- Payments, invoicing, or accounting features.
- Separation of data between multiple companies (all accounts share one workspace).
- Government defect-notice clearance workflows.
- Photo attachment to individual checklist items (photos are per-inspection).
- Translations / languages other than English.
- Ongoing maintenance, feature development, or store-listing management beyond the warranty in Section 8.

7. CLIENT RESPONSIBILITIES

Timely delivery depends on the Client providing:

- Branding assets: company logo, preferred colours (if different from the agreed green), and the exact report disclaimer wording.
- An email account for sending reports (e.g. a business mailbox with an app password) — required before automatic emailing can be enabled.
- Apple Developer and Google Play developer accounts (enrolment fees paid by the Client), plus a hosted privacy policy URL required by both stores.
- Confirmation of the checklist wording against the paper form, including the one item illegible in the provided reference photo.
- A named contact empowered to answer product questions within 2 business days, and UAT feedback within the acceptance window.

Delays in the above pause the affected milestones without penalty to the Service Provider.

8. WARRANTY & POST-DELIVERY SUPPORT

- Defects in delivered scope (behaviour contradicting Sections 2 or 5) reported within 30 calendar days of acceptance are fixed at no charge.
- The warranty excludes issues caused by third-party service changes or outages (Apple, Google, Supabase, email providers), Client-side misconfiguration, or modifications made by parties other than the Service Provider.
- New features, scope changes, and support beyond 30 days are quoted separately (see Section 9).

9. CHANGE MANAGEMENT

Requests that alter the scope in Section 2 (new features, additional checklist structures, extra platforms, design directions beyond agreed branding) are handled through a written change request describing the impact on effort and timeline. Work on a change begins only after both parties approve it in writing. Minor wording/colour adjustments within the delivered design system are included at no charge.

10. ASSUMPTIONS

- Cloud hosting runs on the Client's Supabase account; usage fees (if the free tier is exceeded) are the Client's responsibility and are expected to be minimal at launch scale.
- Report email volume stays within the sending limits of the Client-provided mailbox.
- The app supports current iOS and Android versions as supported by the Expo platform at delivery time.
- All intellectual property in the delivered source code transfers to the Client upon final payment / acceptance; open-source components remain under their respective licences.
- Both parties keep non-public project information confidential.

11. APPROVAL & SIGNATURES

By signing below, both parties agree to the scope, terms, and responsibilities described in this Statement of Work.

SERVICE PROVIDER

[Service Provider]

CLIENT

[Client Name]

Signature

Date

Signature

Date